Re: Mosaics Planning Update

Subject: Re: Mosaics Planning Update

From: Arturo <arturo@lani.org>
Date: 02/20/2018 09:50 AM

To: Misty Iwatsu <mistyli@aol.com>, "bill.cody@lacity.org"

<bill.cody@lacity.org>

Misty

I have to take a last minute call for one of my projects at 10am.

Can you please inform the NFA that we plan mobilization next Monday and that we have a call later today at 130 to discuss planning and where Axiom will begin.

Sorry!!!

Sent from my iPhone

On Feb 15, 2018, at 12:20 PM, Misty Iwatsu < mistyli@aol.com > wrote:

Can you let me know phases and locations. I casein asked. Thanks

Misty Iwatsu, Executive Director North Figueroa Association Lincoln Heights Benefit Assn of LA

Confidentiality Notice: The information contained in this email is confidential information intended for the use of the individual(s) named above. If the reader of this message is not the intended recipient, or the employee or agent responsible to deliver it to the intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is strictly prohibited. If you have received this communication in error, please notify the sender. Thank you.

----Original Message-----

From: Arturo <arturo@lani.org>

To: 'Misty Iwatsu' < mistyli@aol.com >; 'Bill Cody' < bill.cody@lacity.org >

Sent: Thu, Feb 15, 2018 12:15 pm Subject: RE: Mosaics Planning Update

Hello.

Just want to let you know that mobilization will commence on **Monday, February 26th**. The construction work will be split into six total phases, with an end date of March 30th.

The first phase will include three locations where demo concrete, pour concrete, and mosaic installation will occur. I will be assigned to notifying businesses impacted at each phase of location prior to mobilization occurring.

Axiom Group will be coordinating special traffic control and restricting parking meters for construction.

1 of 2 04/18/2018 11:50 PM

I plan to begin notifying businesses mid to late next week.

Thanks!

Arturo Nevarez, Program Manager Los Angeles Neighborhood Initiative 800 Figueroa St., Suite 970 Los Angeles, CA 90017 Phone: (213) 627-1822 ext. 17

Fax: (213) 627-1821 arturo@lani.org www.lani.org

From: Arturo

Sent: Wednesday, February 14, 2018 11:55 AM

To: Misty Iwatsu; Bill Cody **Subject:** Mosaics Planning

Hi,

We will be holding a conference call today to discuss final payment processes preceding construction. I will keep you updated. Thanks

Arturo Nevarez, Program Manager Los Angeles Neighborhood Initiative 800 Figueroa St., Suite 970 Los Angeles, CA 90017

Phone: (213) 627-1822 ext. 17 Fax: (213) 627-1821

arturo@lani.org www.lani.org

2 of 2 04/18/2018 11:50 PM